COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2017

ESTI MATE SUMVARY 11: 08: 10
CONTI D C20953 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20953- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 40.0  DAYS TI ME ALLOW 48 WORK DAYS
SHA02 & CROE | NTERSECTI ON PERCENT TI ME: 83.33 ORI G TI VE ALLOW 48 WORK DAYS
PROJECT NO STA402A- 010
SHA02 & CROE | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 07/ 12/ 2017 DATE TI ME STARTED 03/19/2017
3609 N COUNTY ROAD 13 DATE LET 09/ 29/ 2016 DATE WORK BEGAN 03/ 19/ 2017
DATE AWARDED 10/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 01/ 2016 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 03/19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 108, 222. 83 PARTI Cl PATI NG $ 11, 500. 00 $ 0.00
AWARD PRQJECT AMT: $ 1,053, 131. 70 NON-PARTI Ol PATI NG 1,094, 107. 33 32,701. 20
PERCENT COWPLETE: 99. 76% TOTAL EARNI NGS 1, 105, 607. 33 32,701. 20
FUNDS AVAI LABLE: $ 2,615.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 105, 607. 33 32,701. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -15,796. 98 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,089, 810. 35 32,701. 20
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,089, 810. 35 32,701. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 32,701. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20953 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20953-BI D ESTI MATE RUN 07/ 12/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0003 11: 08: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202- 00001 Renmoval of Structure Renoval of Structure (Mail box) 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0015 202-00010 Renoval of Tree 18. 000 18. 000
EACH 0. 000 0. 00
1, 000. 00000 18. 000 18, 000. 00
0020 202- 00090 *Renoval of Delineator 29. 000 29. 000
EACH 0. 000 0. 00
10. 00000 29. 000 290. 00
0025 202-00220 Renoval of Asphalt Mat 3, 550. 000 3, 550. 000
SY 0. 000 0. 00
5. 00000 3, 550. 000 17, 750. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 829. 900 6, 829. 900
SY 0. 000 0. 00
4. 00000 6, 829. 900 27, 319. 60
0035 202-00810 *Renoval of Gound Sign 9. 000 9. 000
EACH 0. 000 0. 00
115. 00000 9. 000 1, 035. 00
0040 202-01000 *Renoval of Fence 2,321. 000 2,231. 000
LF 90. 000 108. 00
1. 20000 2,321.000 2,785.20
0045 202-04002 G ean Cul vert 4. 000 3. 000
EACH 1. 000 2,500. 00
2,500. 00000 4.000 10, 000. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 14, 336. 000 14, 336. 000
CcY 0. 000 0. 00
25. 00000 14, 336. 000 358, 400. 00
0055 203-00100 Mick Excavation 113. 000 113. 000
CcY 0. 000 0. 00

35. 00000 113. 000 3, 955. 00



CONTI D C20953

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 20953-BI D ESTI MATE RUN 07/ 12/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0003 11:08: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01500 Bl adi ng 27.500 25. 500
HOUR 2.000 300. 00
150. 00000 27.500 4,125.00
0065 203-01597 Pot hol i ng 23. 000 23.000
HOUR 0. 000 0. 00
200. 00000 23.000 4, 600. 00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 1, 142. 000 252. 000
LF 890. 000 5, 785. 00
6. 50000 1, 142. 000 7,423.00
0075 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0095 208- 00207 *Erosi on Control Managenent 51. 000 40. 000
DAY 11. 000 1, 650. 00
150. 00000 51. 000 7,650. 00
0100 210-00066 Reset Monunent Box 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0105 212-00006 *Seeding (Native) 5.500 5. 500
ACRE 0. 000 0. 00
1, 000. 00000 5. 500 5, 500. 00
0110 212-00032 *Soi | Condi tioning 5.500 5. 500
ACRE 0. 000 0. 00
3, 500. 00000 5. 500 19, 250. 00



CONTI D C20953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20953-BI D ESTI MATE RUN 07/ 12/ 2017
PRQIECT: STA402A- 010 ESTI MATE NO 0003 11:08: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 213-00002 *Mil ching (Weed Free Hay) 5. 500 5.500
ACRE 0. 000 0. 00
825. 00000 5.500 4,537. 50
0120 213-00061 *Mul ch Tacki fier 1, 000. 000 750. 000
LB 250. 000 1, 062. 50
4. 25000 1, 000. 000 4, 250. 00
0125 304- 06000 Aggregate Base Course (Cl ass 6) 2,641. 420 2,641. 420
TON 0. 000 0. 00
18. 00000 2,641. 420 47, 545. 56
0130 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 35. 440 35. 440
TON 0. 000 0. 00
150. 00000 35. 440 5, 316. 00
0135 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 4, 705. 540 4, 705. 540
TON 0. 000 0. 00
65. 00000 4, 705. 540 305, 860. 10
0137 506- 01020 Geogrid Reinforce 138. 000 0. 000
SY 138. 000 690. 00
5. 00000 138. 000 690. 00
0140 607-00010 *Corner and Line Brace Post 12. 000 8. 000
EACH 4. 000 1, 000. 00
250. 00000 12. 000 3, 000. 00
0145 607-01000 *Fence Barbed Wre with Metal Posts 2, 464. 000 1, 800. 000
LF 664. 000 3,187. 20
4. 80000 2,464.000 11, 827. 20
0150 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0155 612-00001  *Delineator (Type I) 17. 000 17. 000
EACH 0. 000 0. 00
35. 00000 17. 000 595. 00
0160 612-00002 *Del i neator (Type I1) 7.000 7.000
EACH 0. 000 0. 00
38. 00000 7.000 266. 00



CONTI D C20953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20953-BID ESTI MATE RUN 07/ 12/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0003 11:08: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0165 612-00003 *Del i neator (Type I11) 3. 000 3. 000
EACH 0. 000 0. 00
40. 00000 3. 000 120. 00
0170 614-00011 *Sign Panel (Oass I) 55. 500 51. 500
SF 4.000 100. 00
25. 00000 55. 500 1,387.50
0175 614-00012 *Sign Panel (dass I1) 24.000 24.000
SF 0. 000 0. 00
35. 00000 24.000 840. 00
0180 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 13. 000 11. 000
EACH 2.000 800. 00
400. 00000 13. 000 5, 200. 00
0185 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0190 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 200 7,000. 00
35, 000. 00000 1. 000 35, 000. 00
0195 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0200 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 900
LS 0. 100 1, 500. 00
15, 000. 00000 1. 000 15, 000. 00
0205 627-00001 *Pavenent Mar ki ng Pai nt 0. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0210 627-00011 *Pavenent Marking Paint (Wt erborne) 177. 000 177. 000
GAL 0. 000 0. 00
55. 00000 177.000 9, 735. 00
0215 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 181. 000 181. 000
SF 0. 000 0. 00
16. 00000 181. 000 2,896. 00



CONTI D C20953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20953-BI D ESTI MATE RUN 07/ 12/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0003 11:08: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0220 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 60. 000 60. 000
Li ne
) SF 0. 000 0. 00
16. 00000 60. 000 960. 00
0225 630- 00000 *Fl aggi ng 963. 500 876. 500
HOUR 87. 000 2,349.00
27.00000 963. 500 26, 014. 50
0230 630- 00007 *Traffic Control Inspection 28. 000 25. 000
DAY 3. 000 525. 00
175. 00000 28. 000 4,900. 00
0235 630-00012 *Traffic Control Managenent 35. 000 31.000
DAY 4. 000 4, 000. 00
1, 000. 00000 35. 000 35, 000. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 0. 000 0. 00
80. 00000 10. 800 864. 00
0245 630-80342 *Construction Traffic Sign (Panel Size B) 93. 000 83. 700
EACH 0. 000 0. 00
100. 00000 83. 700 8, 370. 00
0250 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
4, 000. 00000 2.700 10, 800. 00
0255 630- 80360 *Drum Channel i zi ng Devi ce 64. 000 57. 600
EACH 0. 000 0. 00
35. 00000 57. 600 2,016. 00
0260 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 0. 000 0. 00
7.00000 90. 000 630. 00
0265 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20953 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20953-BI D ESTI MATE RUN 07/ 12/ 2017
PRQJECT: STA402A- 010 ESTI MATE NO 0003 11: 08: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0275 700- 70012 F/ A Asphalt Pavenent |ncentive 11, 760. 950 11, 760. 950
FA 0. 000 0. 00
1. 00000 11, 760. 950 11, 760. 95
0280 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 7,698. 720 7,698.720
F A 0. 000 0. 00
1. 00000 7,698. 720 7,698.72
0290 700-70021 F/ A On- The-Job Trai nee 240. 000 0. 000
HOUR 144.500 144.50
1. 00000 144. 500 144.50
0295 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,096, 722.83 $ 32,701.20% 1,094, 107.33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620- 00002 Field Office (Oass 2) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0305 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0310 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 11, 500.00 $ 0.00$ 11, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,108, 222.83$ 32,701.20% 1,105, 607.33



